
February

Approval Version August 14,2003

Submit Approved Plan/TIP to Governor/FHWA/FTA/EPA/CDOT

Final Approval
Public Review
Committee Recommendation
PPACG Board Adopts 2030 Plan and 2005-2010 TIP

Prepare Final Document
Committee Review to Release Draft
Board Release Draft to Public
Air Quality Conformity

Apply Fiscal Constraint to Develop Project List
Entity Input into Project Scheduling
Prepare Fiscally Constrained System (Long-Range, Short-Range)
Prepare Recommended Plan Committee Input

Present Evaluation to Board 
Public Input on Prioritized list

Plan Refinement (Recommended Plan)

Present Staff Evaluation to the Committees (may require special 

Call for Projects (Publicize)

Prepare Project Prioritization
Project Submission Deadline (Best and Final Application)

Project Evaluation - Staff

Assess System Connectivity 
Document Transportation  Needs by Corridor/Systems

Project Development
Project Refinement (Local Governments)

Transportation System Needs Analysis
TAC/ Member Entity Workshop on System Needs
Develop Projection of Transportation System Needs by Corridor
Public Input on Corridor Needs (Focus Groups and Workshops)

Committee Review and Recommend Evaluation Criteria
Board Adopts Evaluation Criteria

Resource Allocation by Funding Category
Prepare Conceptual Alternatives at the Corridor/Systems Level

Prepare Project Submission Forms 
Develop Evaluation Criteria

Committee Discussion of Draft Evaluation Criteria
Public Input on Evaluation Criteria

Focus Groups on VGO
Public Input on VGO, Problems, Issues
Committee Review and Recommend VGO
Board Adopts Vision, Goals, Objectives

Document Existing System
Community Opinion Survey
Vision, Goals and Objectives (VGO)

Committee and PPACG Board Review and Input

Prepare PIP and Draft Schedule
PIP & Draft Schedule Committee Review
Adopt Public Involvement Program 

Prepare Planning Framework

June

Adopt Control Totals
Draft Forecasts for Committee Review
Public Review (also Annual Planning Assumption review)

Small Area Forecasts (activities initiated in April)
July August

PPACG 2030 Long-Range Transportation Plan Development Schedule - August Draft Working Version 

September October December MayJanuary

2003
November

2004
NovemberJune July August SeptemberAprilMarch October

Activity

Committee Recommendation

PPACG Board Approval

Adapt TAZ & Network Structure & Traffic Counts
Convert Base Year to EMME2 &LSC
Validation

Adopt Small Area Forecasts
Travel Demand Modelling

Construct Future Years (Small Area Forecast)
Public Involvement Program (PIP)

Public Involvement Activities
PPACG Board Meeting

CAC & TAC Regular Meeting

STAS & AQTC Regular Meeting

TES Regular Meeting

March 
15


